

# JDK 8u60

Information and schedules specific to OpenJDK 8u60 release

## Content

General bug fixes to improve and enhance the OpenJDK 8u releases.

## Schedule

Schedules are preliminary and subject to change.

Best efforts are made to keep this page updated with most recent information. Only critical fixes will be considered for integration in the weeks leading up to the GA milestone.

The code freeze dates are usually 1 week before the milestone. Exact dates and a heads up will be sent to the mailing list when a milestone is approaching.

December 2014	8u-dev forests begin collecting 8u60 fixes	
March 2015	Feature Complete	
May 2015	Rampdown 1	
June 2015	RampDown 2	Fork for the stabilization forests
18th August 2015	GA	

Refer to the [JDK 8 milestones definition page](#) for a summary of what each milestone consists of.

Comments and questions to: [jdk8u-dev](#)

You will need to subscribe to the mailing list prior to posting.