

# JDK 8u20

Information and schedules specific to OpenJDK 8u20 release

## Content

General bug fixes to improve and enhance the OpenJDK 8u releases.

## Schedule

Schedules are preliminary and subject to change.

Best efforts are made to keep this page updated with most recent information. Only critical fixes will be considered for integration in the weeks leading up to the GA milestone.

The code freeze dates are usually 1 week before the milestone. Exact dates and a heads up will be sent to the mailing list when a milestone is approaching.

11th January 2014	8u-dev forests are opened	
Late March	Feature Complete	
April	Rampdown 1	
June	RampDown 2	Fork for the stabilization forests
19th August 2014	8u20 GA	

Refer to the [JDK 8 milestones definition page](#) for a summary of what each milestone consists of.

Comments and questions to: [jdk8u-dev](#)

You will need to subscribe to the mailing list prior to posting.