

JDK 7u80

JDK 7u80

Information and schedules specific to OpenJDK 7u80 release

Content

General bug fixes to improve the OpenJDK 7u releases.

Schedule

Schedules are preliminary and subject to change.

Best efforts are made to keep this page updated with most recent information. Only critical fixes will be considered for integration in the weeks leading up to the GA milestone.

The code freeze dates are usually 1 week before the milestone. Exact dates and a heads up will be sent to the mailing list when a milestone is approaching.

<i>24th January 2014</i>	<i>7u-dev forests begin collecting 7u80 fixes</i>	
<i>Mid January 2015</i>	<i>RampDown 2</i>	<i>See the 7u80 timeline communication for details.</i>
<i>April 2015</i>	<i>GA</i>	

Refer to the [JDK 8 milestones definition page](#) for a summary of what each milestone consists of.

Comments and questions to: [jdk7u-dev](#)

You will need to subscribe to the mailing list prior to posting.