

JDK 13u

Mercurial source master repository: <http://hg.openjdk.java.net/jdk-updates/jdk13u/>

Development repository: <http://hg.openjdk.java.net/jdk-updates/jdk13u-dev/>

Maintainers

- [Yuri Nesterenko](#)
- [Dmitry Cherepanov](#)

Push Requests

[\[Outstanding requests\]](#) [\[All Requests\]](#) [\[All Approvals\]](#)

Timelines

JDK 13.0.1 timeline

- Late August 2019 RDP2
- Mid October 2019 GA

JDK 13.0.2 timeline

- Late Oct 2019 RDP2
- Mid January 2020 GA

JDK 13.0.3 timeline

- Monday, March 16 2020: jdk13u-dev repo open (tag: 13.0.3+0)
- Tuesday, April 14 2020: GA; OpenJDK 13.0.3 released (tag: jdk-13.0.3-ga)

JDK 13.0.4 timeline

- Wednesday, April 1 2020: jdk13u-dev repo open for 13.0.4 (tag: 13.0.4+0)
- Monday, June 15 2020: Rampdown; last merge from jdk13u-dev to jdk13u
- Monday, June 15 2020: jdk13u-dev repo open for 13.0.5 (tag 13.0.5+0)
- Tuesday, July 14 2020: GA; OpenJDK 13.0.4 released (tag: jdk-13.0.4-ga)

JDK 13.0.5 timeline

- Monday, June 15 2020: jdk13u-dev repo open for 13.0.5 (tag 13.0.5+0)
- Approximately Sunday, September 20, 2020: jdk13u-dev Mercurial repo closed forever
- Next day, approximately Monday, September 21, 2020: jdk13u-dev Git repo open for 13.0.6
- Tuesday, October 20 2020: GA; OpenJDK 13.0.5 released (tag: jdk-13.0.5-ga)